

# Existing Requests for March

## 12 of each **CuW** Partial (NTU):

- Laminated/Taped/Request = **96/84/96**
- Remaining Tape (LD Top) can be completed today
- Still needs to ensure all entries are in our database
- Can ship next week!

## 28 **Ti** HD Full + 12 **Ti** LD Top + 12 **Ti** LD bottom (UCSB)

- **Delayed until Ti issue is solved**
- Do we want to send them CuW Fulls?

## 18 **Ti** LD Full (TTU)

- (Laminated/Taped/Request) = (12/12/18)
- **Delayed until Ti issue is solved**
- Do we want to send them CuW Fulls to make up for the items?

### Undesignated:

- **CuW** Full (no tape): **28**
- Current production rate is ~10/day

# Timetable for this week

Mon. (Mar. 10 <sup>th</sup> )	Tues. (Mar. 11 <sup>th</sup> )	Wed. (Mar. 13 <sup>th</sup> )	Thurs. (Mar. 14 <sup>th</sup> )	Fri. (Mar. 10 <sup>th</sup> )
	<b>YeongSeo</b> <b>[Tape]</b> <b>HD Left/ HD Right/</b> <b>HD Bottom</b>	<b>Obi</b> <b>[Tape]</b> <b>LD Five/LD Bottom</b>	<b>YeongSeo</b> <b>[Tape]</b> <b>LD Left Right</b>	<b>MTG</b>
<b>Obi, Waldemar</b> <b>LD Left x5/LD Right</b> <b>x4/LD Top x4</b>	<b>Christian, Waldemar</b> <b>Cleaning/</b> <b>Measurement</b> <b>training</b> <b>12 CuW Full</b>	<b>Waldemar</b> <b>12 CuW Full</b>	<b>Waldemar</b> <b>x6 CuW Full</b>	<b>Waldemar</b> <b>*10 CuW Full</b>

**Who?**

**What?**

- I cannot sustain this, no time to do anything else (including other HGCal duties)
- Obi/YeongSeo are to the point that they can work independently.
  - Request that the technician shifts come in the morning next week?

# Timetable for this week

Mon. (Mar. 17 <sup>th</sup> )	Tues. (Mar. 18 <sup>th</sup> )	Wed. (Mar. 19 <sup>th</sup> )	Thurs. (Mar. 20 <sup>th</sup> )	Fri. (Mar. 21 <sup>th</sup> )
[Tech.] Direct training 6 CuW Full	YeongSeo [Tech.] 12 CuW Full	Obi [Tech.] 12 CuW Full	YeongSeo, Christian 12 CuW Full	MTG
Obi Tape (CuW full) if required for TTU/UCSB				[Tech.] 12 CuW Full

**Who?**

**What?**

- Testing a good combination of person-power
- I can be more hands off:
  - I can be in clean room for trouble shooting/clarification
  - Full documentation of process (pictures!)
  - Partial procedures will be a lot smoother with Jig 2.0, focusing on full plates in current docs.

# Current schedule for HGICAL total production



	BA-5LT	BA-5LW	BA-BHW	BA-BLT	BA-BLW	BA-FHT	BA-FHW	BA-FLT	BA-FLW	BA-LHW	BA-LLT	BA-LLW	BA-RHW	BA-RLT	BA-RLW	BA-THT	BA-TLT	BA-TLW
02/2025	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
03/2025	0	0	0	0	0	0	3	4	0	0	0	0	0	0	0	0	0	0
04/2025	32	11	2	2	4	0	65	88	60	1	0	2	1	0	2	0	0	1
05/2025	62	27	15	13	22	0	222	197	239	7	0	6	7	0	6	0	17	7

Do we want to schedule the additional partial requests?

# Production ramp-up test

**Target:** (24 Full plates/4hr) x 3-(4-hr session) | 2 person per session  
(Can be fewer sessions if constrain for items)

## Requirements

- Curing rack (Est. later half of next week Mar 17<sup>th</sup> -21<sup>st</sup> ?)
- > 80 Full plates should be ready, provided that we don't use them all.
  - We currently have ~150 CuW plates in total (**not all are measured**)
- Personnel
  - Yi-Mu participates in **0** session, should be an observer.
  - HiWi: Both Obi and YeongSeo should be ready by then
  - Technician team: (who?)